

Pipedrive Integration Engine — Implementation & Architecture Estimate

Client: Shaun M., Perth, Western Australia | Prepared By: Shakil Ahmed, BarakahSoft LLC | Date: September 14, 2026
Live Interactive Architecture Demo: <https://pipedrive-integrations-hub.vercel.app> | Calibrated Rate: \$40 / hr

1. Executive Summary & Delivery Scope

This architecture estimate covers complete production deployment across Shaun's 3 distinct integration projects without Zapier middleware:

- **Project 1: Pipedrive + AI SMS Agent (Sinch Gateway)** — Native v1 webhooks (<150ms dispatch), two-way Sinch SMS, LLM conversation state machine, automatic Pipedrive Person/Deal logging, salesperson handover to Shaun M., and strict Australian Spam Act 2003 / TNZ opt-out synchronization.
- **Project 2: Tracking Platform → Pipedrive + Lead Scoring** — First-party cookie ingestion, anonymous session to Person identity resolution, and real-time computation of lead_score, intent_tier, first_touch_source, and last_touch_source custom fields.
- **Project 3: Pipedrive → Power BI Star Schema Data Warehouse** — Normalized relational dimensional modeling (Fact_Deals, Dim_Persons, Fact_Activities, Dim_PipelineStages), delta refresh engine handling API rate limits, and DirectQuery REST/OData feeds.

2. Engineering Phase Breakdown

Phase	Deliverables & Technical Scope	Hours	Rate	Total (USD)
Phase 0	Architecture & Interactive Demo (Delivered) Two-way SMS simulator, identity matching graph, Star Schema entity viewer, zero-Zapier webhook inspector.	18 hrs	\$0/hr	\$0 (Delivered)
Phase 1	Native Pipedrive Webhooks & Sinch 2-Way Gateway (Project 1) Zero-Zapier serverless webhook listener (<150ms, HMAC-SHA256), Sinch AU Custom Sender ID, E.164 normalization, Pipedrive Person/Deal bidirectional lookup, transcript logging to activities/notes.	14 hrs	\$40/hr	\$560
Phase 2	AI Qualification State Machine, Handover & TNZ Opt-Out (Project 1) Multi-turn qualification state machine, buying intent classifier, live salesperson handover (auto-assigns high-priority call task to Shaun M.), Spam Act 2003 / TNZ opt-out interception (‘STOP’), custom field suppression.	13 hrs	\$40/hr	\$520
Phase 3	Website Tracking, Identity Resolution & Lead Scoring (Project 2) First-party cookie & fingerprint ingestion, multi-touch UTM attribution, deterministic identity matching graph, real-time lead score calculator writing custom fields to Pipedrive.	11 hrs	\$40/hr	\$440
Phase 4	Power BI Star Schema Pipeline & Delta Sync (Project 3) Relational dimensional modeling (Fact_Deals, Dim_Persons, Fact_Activities, Dim_Stages), delta sync engine handling Pipedrive rate limits (40-80 req/s batch pagination), OData/REST data feed endpoints.	12 hrs	\$40/hr	\$480
Phase 5	Staging, Telco Load Testing & Production Go-Live End-to-end integration test with live Australian telco dispatches, duplicate message idempotency, out-of-order webhook recovery, runbook, and team handoff.	7 hrs	\$40/hr	\$280
TOTAL	Complete 3-Project Production Rollout	57 hrs	\$40/hr	\$2,280

3. Modular Milestone Options

- Option A — Project 1 Only (AI SMS + Sinch + Handover + TNZ): 27 hrs (\$1,080)
- Option B — Project 2 Only (Web Tracking + Lead Scoring): 11 hrs (\$440)
- Option C — Project 3 Only (Power BI Star Schema Pipeline): 12 hrs (\$480)
- Option D — Complete Turnkey Package (All 3 Projects + Testing): 57 hrs (\$2,280 total at calibrated \$40/hr).

4. Operating Infrastructure & Delivery Schedule

- **Monthly Operating Cost:** Serverless compute (\$20/mo) + Sinch AU routes (~\$0.045 AUD/SMS) + Claude 3.5 Haiku (~\$8/1k conversations). Zero additional Pipedrive or Zapier software costs.
- **Delivery Cadence:** Weeks 1–2: Project 1 (Sinch SMS + Pipedrive + Handover + TNZ). Week 3: Project 2 (Web Tracking + Lead Scoring). Week 4: Project 3 (Power BI Star Schema Data Warehouse) & Go-Live.