

MILESTONE SCOPE & DELIVERY SCHEDULE

https://pipedrive-integrations-hub.vercel.app

PHASE	ENGINEERING DELIVERABLES & ARCHITECTURE	HOURS	RATE	INVESTMENT
Phase 0	Interactive Working Architecture Prototype & Webhook Cockpit Two-way Sinch SMS simulator, native Pipedrive v1 webhook inspector (<150ms), deterministic identity matching graph, and relational Star Schema entity viewer. Delivered upfront in <30m to eliminate all architectural risk.	0.5 hrs (<30m)	\$0.00	\$0.00 (Live)
Phase 1	Native Pipedrive Webhooks & Sinch 2-Way Gateway (Project 1) Zero-Zapier serverless webhook listener (<150ms, HMAC-SHA256 signature verification), Sinch Australian Custom Sender ID configuration, E.164 normalization, bidirectional Person/Deal lookup, and transcript sync to Notes.	14 hrs	\$40.00	\$560.00
Phase 2	AI Qualification State Machine, Handover & TNZ Opt-Out (Project 1) Multi-turn qualification state machine (Claude 3.5 Haiku / Sonnet fallback chain), intent classifier, live salesperson handover (auto-assigns high-priority call task to Shaun M.), and Spam Act 2003 / TNZ opt-out interception (`STOP`).	13 hrs	\$40.00	\$520.00
Phase 3	Website Tracking, Identity Resolution & Lead Scoring (Project 2) First-party cookie & fingerprint ingestion, multi-touch UTM attribution graph, deterministic identity matching on form/SMS event, and real-time computation writing `lead_score`, `intent_tier`, and touchpoints to Pipedrive.	11 hrs	\$40.00	\$440.00
Phase 4	Power BI Star Schema Pipeline & Delta Sync (Project 3) Relational dimensional modeling (Fact_Deals, Dim_Persons, Fact_Activities, Dim_Stages), delta sync engine handling Pipedrive rate limits (40–80 req/s batch pagination), and OData/REST data feed endpoints for scheduled refresh.	12 hrs	\$40.00	\$480.00
Phase 5	End-to-End Staging, Telco Load Testing & Production Go-Live Live Australian telco route verification, duplicate webhook idempotency, out-of-order recovery, complete TypeScript repository handoff, environment runbook, and 14 days post-launch support.	7 hrs	\$40.00	\$280.00
TOTAL COMPLETE TURNKEY ROLLOUT (ALL 3 PROJECTS + STAGING)		57 hrs	\$40.00	\$2,280.00

MODULAR MILESTONE OPTIONS (FIXED-PRICE FLEXIBILITY)

- Option A: Project 1 Only (AI SMS + Sinch + Handover + TNZ)

\$1,080.00 (27 hrs)
- Option B: Project 2 Only (Web Tracking + Lead Scoring)

\$440.00 (11 hrs)
- Option C: Project 3 Only (Power BI Star Schema Pipeline)

\$480.00 (12 hrs)

ARCHITECTURE GUARDRAILS & PERFORMANCE GUARANTEES

- ✓ **Zero-Zapier Latency:** Direct v1 webhooks execute in <150ms with HMAC-SHA256 validation, eliminating multi-step Zapier polling delays and task tier fees.
- ✓ **Spam Act 2003 & TNZ Guard:** Instant `STOP` interception automatically suppresses outbound SMS queues and syncs opt-out flags to Pipedrive.
- ✓ **API Rate Limit Safe:** Batch-paginated delta sync protects Pipedrive's 40–80 req/s limit with pre-aggregated dimensional

Option D: Complete Turnkey Package (All 3 Projects + Staging) **\$2,280.00 (57 hrs)**

tables for Power BI.



Shakil Ahmed (Founder, 12+ Years Full-Stack)
BarakahSoft LLC • Wyoming, USA
Former Lead Engineer at Legiit (\$1M ARR Command Center) • Verified Upwork Partner



pipedrive-integrations-hub.vercel.app